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1.0 INTRODUCTION

EQM Inc. (EQM), under Contract No. EP-S7-15-06, with the United State
Environmental Protection Agency (USEPA) prepares this Monthly Progress Report
(MPR) to summarize work completed by EQM under Operable Unit 1 of the Oronogo-
Duenweg Mining Belt Site - Phase 10 in Jasper County, MO.

EQM was contracted by USEPA to perform the general requirements, erosion control,
clearing and grubbing, material removal, seeding and fertilizing on the Phase 10 sites.

This report is organized into sections that present the project schedule and summarize the
work activities performed during the reporting period, problems encountered, proposed
solutions, corrective actions taken, outstanding issues, changes to organization or method
of operation, project costs, submittals, and work planned for the next reporting period.
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2.0 PROJECT SCHEDULE STATUS

. . Original Final
Area Clearlng £ Waste Cliry Drainage | Topsoil Flngl Seeding Fencing LOD LOD
Grubbing Removal Cap Grading
(Ac) (Ac)
Base Area 1 100% 100% 100% 100% nfa 100% 100% 100% 38.6 38.8
Base Area 2 100% 100% 100% 100% nfa 100% 100% 100% 56 5.2
Base Area 3 100% 100% 100% 100% nfa 100% 100% 100% 7.9 47
Base Area 4 100% 100% 100% 100% nfa 100% 100% 100% 9.1 8.8
Base Area 6 100% 100% 100% 100% nfa 100% 100% nla 145 121
Base Area 8 100% 100% 100% 100% nfa 100% 100% 100% 27.7 22.9
Base Area 11 100% 100% nfa 100% 100% 100% 100% 100% 6 46
Base Area 13 100% 100% 100% 100% nfa 100% 100% 100% 132 9.3
Base Area 14 100% 100% 100% 100% nla 100% 100% n/a 3.9 3.1
Base Area 15 100% 100% 100% 100% nfa 100% 100% 100% 308 11.8
Cen. g';goirwrks' 100% nfa 100% 100% 100% 100% 100% nla 0 1.9
Opt. 1 Area 1 100% 100% 100% 100% nfa 100% 100% 100% 35.4 301
t. rea () (] 0 (] n/a () () () .
Opt. 1 Area 2 100% 100% 100% 100% / 100% 100% 100% 19 14.7
Opt. 1 Area 3 100% 100% 100% 100% nfa 100% 100% 100% 214 19
Opt. 1 Area 6 100% 100% 100% 100% 100% 100% 100% 100% 147 152
Opt. 1 Area 9 100% 100% 100% 100% nfa 100% 100% 100% 46 5.2
Opt. 1 Area 15 100% 100% 100% 100% nfa 100% 100% nla 1.9 2
Opt. 1 Area 20 100% 100% 100% 100% nfa 100% 100% nla 36 7.8
Rig'g:ittgrr‘y 100% nfa 100% 100% 100% 100% 100% nla 0 3.1
Opt. 2 Area 1 100% 100% 100% 100% nfa 100% 0% 0% 61.64 42.83
Opt. 2 Area 3 100% 100% 100% 100% nfa 100% 100% 100% 17.8 29.4
Opt. 2 Area 5 100% 100% 100% 100% nfa 100% 100% nla 8.4 7
Opt. Szoﬁtrﬁa 6- 100% 100% 100% 100% nfa 100% 100% 100% 146.9 94.1
Opt. ,i cﬁ{ﬁa 6- 100% 100% 100% 100% 100% 100% 100% 100% 16.7
Opt. \ZNArea 6- 87% 80% 0% 0% 0% 0% 0% 0% 146.9
est 25.4
Opt. 2 Area 7 100% 100% 100% 100% nfa 100% 100% 100% 243
Opt. 2 Area 8 100% 100% 100% 100% 100% 100% 100% 100% 128 36.7
Opt. 2 Area 9 100% 100% nfa 100% 100% 100% 100% n/a n/a 24
M((B)élﬁ‘?(t:?iiilzn 100% (Excluding Routine Maintenance) N/A
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. . Original Final
Area Clearmg - Dtz cy Drainage | Topsoil F'n"?‘l Seeding Fencing LOD LOD
Grubbing Removal Cap Grading

(Ac) (Ac)

MW-09 100% 99% 100% 100% 100% 100% 0% 50% 90.2 34.15
MW-14 30% 40% 0% 0% 0% 0% 0% 0% 44.61
MW-18 75% 75% 75% 75% 0% 0% 0% 40% 56.96
MW-26 55% 55% 35% 20% 0% 0% 0% 0% 53.88
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3.0 SUMM ARY OF WORK ACTIVITIES PERFORMED THIS PERIOD

Mine Waste Remediation — Phase 10 (Option 2) Monthly Totals
CLIN Description Quantity | Unit ?(L)Ja:)nat:;y Ez:‘;:te Mar Apr May Jun Jul Aug Sep Oct Nov Dec ZJSZIS Feb Mar Apr May | Jun | Jul | Aug | Sep
2001 | Erosion Control
2001AA | Sediment Fence 570 LF 570.0 100.0%
330.00 240
2001AB | Rip Rap 915 | Ton 915.0 100.0% 105.16 | 189.18 | 87.55 | 132.89 28.72 | 371.48
2001AD | Stabilized 6 Ea 6.0 100.0%
Construction
Entrance 1.00 2.00 2.00 1
2002 | Clearing and 160 | Acre 116.3 72.5% 44.04
Grubbing 12.38 103.88
2003 | Earthwork
2003AA | Excavation/Disposal 982,381 CY | 982,379.0 100.0%
of Contaminated
Waste 43,533 | 51,692 | 102,023 | 96,506 | 86,979 | 92,806 | 99,045 | 82,753 | 62,577 | 48,231 | 83,855 | 80,185 | 32,787 | 19,407
2003AB | Placement of material 96,721 cy 96,474.0 99.7%
for Drainage 1,952 11,637 4,672 3,447 1,992 5,778 | 8,864 42,914 | 400 6,736 7,792 290 | 247
2003AC | Grade Excavated 160 | Acre 116.3 72.5% 44.04
Areas to final grade 12.38 103.88
2003AD | Import/Place Clay for 48,810 CY | 48,810.0 100.0%
all Repository Caps 1,898 | 8,102 | 20,438 3,408 | 5812 | 8,604 548
2003AE | Import/Place Topsoil 5,000 cY 5,000.0 100.0%
for all Repository
Caps 4,482 518
2004 | Seeding/Fertilizing
2004AA | Seeding/Fertilizing 1| Acre 1.3 98.5%
Repositories 1.28
2004AB | Seeding/Fertilizing 92 | Acre 92.1 100.0%
(Fescue) 13.81 2.39 75.9
2005 | Remove/Replace 5,370 LF 0.0 0.0% 5370
Fencing
2006 | Supply/Install 24" 164 If 164.0 100.0%
CMP Pipe 60.00 60 44
2007 | Supply/Install 36" 55 If 55.0 100.0%
CMP Pipe 55
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Mine Waste Remediation — Phase 10 (Option 3)
— . . Quantity to Percent
CLIN Description Quantity | Unit Date Completed Apr May Jun Jul Aug Sep Oct Nov Dec Jan, 2019 Feb Mar
3001 | Erosion Control
3001AA | Sediment Fence 6,000 LF 2,150.0 35.8% 465 740 945 - -
3001AB | Rip Rap 2,500 | Ton 1,675.5 67.0% 71 15 1,527 63
3001AC | Stabilized Construction Entrance 6 Ea 4.0 66.7% 1 1 1 1
3002 | Clearing and Grubbing 300 | Acre 103.4 34.5% 26 77
3003 | Earthwork
Excavation/Disposal of Contaminated
3003AA | Waste 792,184 CcY 743,772.0 93.9% 8,997 49,050 79,812 68,922 57,501 92,911 64,500 72,648 159,384 29,538 29,970 30,539
3003AB | Placement of material for Drainage 100,000 cY 118,911.0 118.9% 4,352 33,549 22,715 38,379 384 5,563 13,969
3003AC | Grade Excavated Areas to final grade 300 | Acre 103.4 34.5% 26 77
Import/Place Clay for all Repository
3003AD | Caps 26,000 cY 39,942.0 153.6% 1,156 4,894 504 4,032 4,368 11,100 4,974 8,914
Import/Place Topsoil for all Repository
3003AE | Caps 15,000 CcY 8,067.0 53.8% 1,324 2,734 1,686 2,323
3004 | Seeding/Fertilizing
3004AA | Seeding/Fertilizing Repositories 10 | Acre 0.0 0.0%
3004AB | Seeding/Fertilizing (Fescue) 290 | Acre 166.1 57.3% 166
3005 | Remove/Replace Fencing 10,000 LF 10,021.0 100.2% 1,070 3,485 1,505 31 2,815 1,115
3006 | Supply/Install 24" CMP Pipe 200 If 26.0 13.0% 6 20
3007 | Supply/Install 36" CMP Pipe 100 If 5.0 5.0% 5
3010 | Rip Rap, 12"-36" 2,200 | Ton 681.0 31.0% 112 88 481
3011 | Crushed Rock, 3" Clean 600 | Ton 557.2 92.9% 87 27 28 56 83 196 81 - -
3012 | Gravel, 1"-3" Crushed w/fines 1,400 | Ton 1,002.6 71.6% 200 788 14 - -
3013 | Powerline Relocation 1 LS 1.0 100.0% 1
3014 | Tire Disposal 40 | Ton 44,7 111.7% 13 31
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4.0 PROBLEMS ENCOUNTERED / RFI’s SUBMITTED

e No RFIs were submitted this reporting period. See RFI Log Attachment A
5.0 PROPOSED SOLUTIONS

e Nothing at this time.
6.0 CORRECTIVE ACTIONS

e Nothing at this time.

7.0 OUTSTANDING ISSUES

e EQM received a contract mod (#0031) for the relocation of the phone line by AT&T and is
currently scheduling the work with AT&T.

e USEPA indicated on March 22 via a phone call, that EQM is authorized to bill out the remainder
of the Option Year 2 incentive for buy local/hire local.

e On February 15, 2019, USEPA issued Mod #29 for Option Year 4. Option 4 PoP begins
approximately on April 1, 2019. The funded amount is $3,360,570.70. The remaining portion of
Option 4 capacity may be issued later in 2019 depending on availability of funds and requisite
mine waste areas, designs and waste volumes.

e Also on February 15, 2019 USEPA issued Mod #30 for the demolition and removal of the house
trailers on Mr. Porter’s property. EQM is currently scheduling this work and anticipates beginning
work sometime in April or May, 2019.

8.0 CHANGES TO ORGANIZATION OR METHOD OF OPERATION
e None during this time period.

9.0 MEETINGS AND CALLS

e USEPA Representatives, Steve Kemp and/or Todd Campbell, periodically contacted EQM’s
superintendent to check status of the work in progress during the governmental shutdown.

10.0 SUBMITTALS

e A review of current planning documents identified a need for revision/updates. EQM submitted a
final revision of the SAP, which includes the FSP & QAPP, via e-mail on 22 Feb 2018 in PDF
format. EQM received review comments from USEPA on 10 Oct 2018 for the FSP & QAPP and
submitted a revised document to USEPA on 15 Jan 2019. On Feb 4, 2019, EQM provided
USEPA with a revised signature page including a signature block for the COR, Steve Kemp.

11.0 PROJECT COSTS

The following project costs are estimated for this reporting period:
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Base Contract Value

$3,685,978.44

Prior Period Cumulative Costs $3,685,978.44 | Prior Period Cumulative % Complete 100%
Current Period Costs $0.00 | Current Period % Complete+ 0.0%
Current Cumulative Costs $3,685,978.44 | Current Cumulative % Complete 100%
Option 1 Contract Value $5,977,289.12

Prior Period Cumulative Costs $5,973,773.30 | Prior Period Cumulative % Complete 99.9
Current Period Costs $0.00 | Current Period % Complete 0%
Current Cumulative Costs $5,973,773.30 | Current Cumulative % Complete 99.9%
Option 2 Contract Value $7,767,990.34

Prior Period Cumulative Costs $7,720,026.80 | Prior Period Cumulative % Complete 99.4%
Current Period Costs $47,978.76 | Current Period % Complete 0.6%
Current Cumulative Costs $7,767,990.34 | Current Cumulative % Complete 100%
Option 3 Contract Value $7,165,738.37

Prior Period Cumulative Costs $5,980,037.53 | Prior Period Cumulative % Complete 83.5%
Current Period Costs $333,456.75 | Current Period % Complete 4.6%
Current Cumulative Costs $5,980,037.53 | Current Cumulative % Complete 88.1%
Option 4 Contract Value $7,419,338.68

Prior Period Cumulative Costs $0.00 | Prior Period Cumulative % Complete 0.0%
Current Period Costs $0.00 | Current Period % Complete 0.0%
Current Cumulative Costs $0.00 | Current Cumulative % Complete 0.0%

120 WEATHER

EQM experienced delays associated with several rain-outs, wet field condition and/or community

events:

Weather/Shutdown Events:

Week 1: 3/1 to 3/3

No occurrences this week

Week 2: 3/4 to 3/10

Monday 4™ — No On-Road Hauling/Ran Off-Road Full Day (Rain)
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Tuesday 5™ - Late Start On-Road Hauling (12:30)/Ran Off-Road Full Day(Rain)

Week 3: 3/11 to 3/17

Tuesday 12" — Shutdown All Day (Rain)
Wednesday 13" — Shutdown All Day (Rain)
Thursday 14™ — Shutdown All Day (Rain)

Week 4: 3/18 to 3/24
No occurrences this week

Week 5: 3/25 to 3/31
Monday 25" — No On-Road Hauling/Shutdown Off-Road Early (12:00) (Mechanical Failure)
Friday 29" — No On-Road Hauling/Shutdown Off-Road Early (11:00) (Rain)

13.0 30 DAY LOOK AHEAD

Work scheduled for April includes the following:

e Area 2-7: Awaiting seeding window for area to be complete;

e Gypstack Repository: Complete storm water improvements at the per the contract modification
with continual maintenance as needed;

e Gypstack Repository: Clear and grub some of the area south of repository per COR direction (on
hold);

e Area MW-09: Replace Fencing, Awaiting electric pole move to finish removing waste. Awaiting
seeding window for area to be complete;

e Area2-1: Awaiting seeding window for area to be complete;

e Area 2-3: Bulk of waste removed, waiting for trailers to be moved on Porter parcel to remove
remaining waste. This work scheduled tentatively for Feb. of 2019.

e Area 2-6W: Continue to remove waste, AT&T to relocate phone line along Pump Ln., Begin
work on water retention structures on Wald and McDonald Properties.

e MW 14: Continue clearing and grubbing and waste removal;

e MW-18: Continue to remove waste from area and placing cap and drainage, replace fencing on
the Eddy property as well as the Baldwin property;

e MW-26: Continue placing cap and drainage clay as well as restoring the roads and coordinating
with salvage manager for relocating 100’s of cars to accommodate EQM’s work as well as not
disrupting the daily business of salvage yard.
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ATTACHMENT A

REQUEST FOR INFORMATION (RFI) REGISTRY
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ORONOGO-DUENWEG MINING BELT SITE - Phase 10

REQUEST FOR INFORMATION REGISTRY

Date Date Date
sub EQM co
RFI # Item Description Submitted Submitted Returned Action
o To Response Taken
EQM USEPA To
(ole) EQM
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ATTACHMENT B

SUBMITTAL REGISTRY
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ORONOGO-DUENWEG MINING BELT SITE Phase 10

SUBMITTAL REGISTRY

Date Date
'gat)e EQM co
. . u ;
Section Section . Item ) Submitted Return Approved/
Number Title Submittal # Type Submitted To Submittal Disapproved
To USEPA To
EQM co EQM
5 Deliverables 1 Sampling and Analysis Plan NA 11/18/15 11/2015 Approved via email
Sampling and Analysis Plan, Rev 1 NA 2/22/18 10/10/18 Pending; see section 10
5 Deliverables 2 Chemical Quality Control Plan NA 11/18/15 11/2015 Approved via email
5 Deliverables 3 Quality Assurance Project Plan NA 11/18/15 11/2015 Approved via email
Quality Assurance Project Plan, Rev 1 NA 1/15/19 Pending
5 Deliverables 4 Project Management Plan NA 11/18/15 11/2015 Approved via email
5 Deliverables 5 Health and Safety Plan NA 11/18/15 11/2015 Approved via email
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ATTACHMENT C

SITE FIGURES
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ATTACHMENT D

PHOTOGRAPHS
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Figure 1 - Roughing in fill material for drainage in MW
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Figure 2 - Area 2-6W during excavation
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Figure 3 - Capping rpository in Mw-26 Salvage Yard
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Figure 4 - Dumping waste at Snowball Repository
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Figure 5 - Loading fill material at MW-14
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